



Coaching Report

Participant first name	ABC	Participant last name	ABC
Participant ID	abc@abccompany.com	Schedule name	Project Management Objective Assessment
Date/time finished	Nov 05 2013 17:19:19	Grade	100%
Total score	144	Maximum score	144

Questions

Question	Outcome chosen	Correct answer	Score	
Which of the following is/are critical to developing a project plan?	Compiling the plan document, including the project charter, work break-down structure, responsibility assignments, schedules, milestones, key staffing requirements, and risk plans	Compiling the plan document, including the project charter, work break-down structure, responsibility assignments, schedules, milestones, key staffing requirements, and risk plans	1	✓
You are ready to close out Project Hope. The sponsor tells you that he wants you to take over a project for him immediately, stating you should defer, or skip, documenting lessons learned. After considering what your sponsor has said, your next action is to:	Ask your team to work with you to document lessons learned as quickly and efficiently as possible	Ask your team to work with you to document lessons learned as quickly and efficiently as possible	1	✓
The customer for the project that you are managing has requested a shortening of the project schedule to move up the product delivery date. The customer has offered to increase the price paid for the product to offset the cost of shortening the schedule. As a result, the project's Change Control Board (CCB) has approved the change and directed you to implement it. To implement the changes to the project documentation, you should do which of the following first?	Consult the change control system	Consult the change control system	1	✓
The project charter is created:	All of the above	All of the above	1	✓
To guard against "scope creep" or gaps in performance against the charter, the Project Manager needs to do which of the following:	Participate in project inspections, reviews and audits. Determine that work products are completed correctly and document product acceptance by stakeholders	Participate in project inspections, reviews and audits. Determine that work products are completed correctly and document product acceptance by stakeholders	1	✓
In implementing a process for scope change control, a Project Manager: 1) defined the procedure to change scope, 2) implemented a scope change control system, and 3) documented lessons learned. Which of the following must also be done to complete the process?	Design a change request form and change log	Design a change request form and change log	1	✓